

Status update 23. Nov. 2025

MIT space and dev setup in lab 23:

- Expandable space and setup (our PS, DMM, PC, FPGAs) for SW development
- Multiple FPGA boards once available, independent resources for MIT devs
- Tools, monitors, oscilloscopes, + ITS3 support
- Next to 167, where general MOSAIX testing lab is being set up (we will have access)

Ongoing:

- Finalize dev setup – sanity checks successful – ~ tomorrow
- SW:
 - Implement DMM (analog monitoring) ~1 week
 - Then join MOSAIX monitoring config ~3 weeks
- Wafer probing:
 - Measurements with Stefano to get feeling ~ next week
- Meet with Jelena re AI MAPS -> next week

